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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
(continued)

The purposes of this modification are to; A) definitize the Contractor's Request
for Equitable Adjustment proposal SAIC-P-002 (Rev. B2) dated May 11, 2004 for
the costs associated with the provision of additional support for PWS section 3.5,
Russia IT Services, which were not anticipated by the Government nor priced by
the Contractor in their Final Proposal Revision (FPR) (this proposal was
submitted in response to NASA/MSFC technical direction dated March 15, 2004),
B) definitize the Contractor’s Request for Equitable Adjustment proposal
SAIC-P-003 dated April 19, 2004 for the costs associated with utilization of the
Intergraph lease space provided by the Government for the UNITeS phase-in
team (these costs were not anticipated by the Government nor priced by the
Contractor in their Final Proposal Revision (FPR)), and C) realign funding in
order to provisionally fund the current award fee period. Accordingly,
NNMO04AA02C is modified as follows:

A. Under Section B, Clause B.2, Estimated Cost and Award Fee, the total
of Estimated Cost is increased by $1,440,495. This increase is by
$610,961 (from $453,556,738 to $454,167,699) for the base period
reflected in paragraph (a) and as CLIN 001 in paragraph (b), by
$306,475 (from $160,153,416 to $160,459,891) as CLIN 003 in
paragraph (b), and by $523,059 (from $163,324,059 to $163,847,118)
as CLIN 005 in paragraph (b). The total of Potential Award Fee is
increased by $86,429. This increase is by $36,657 (from $27,213,407
to $27,250,064) for the base period reflected in paragraph (a) and as
CLIN 001 in paragraph (b), by $18,388 (from $9,609,206 to
$9,627,594) as CLIN 003 in paragraph (b), and by $31,384 (from
$9,799,444 to $9,830,828) as CLIN 005 in paragraph (b). For the
definitization of the Russia IT services proposal, an amount of
$1,433,488 is applied to Estimated Cost and $86,009 is applied to the
Potential Award Fee. For the Intergraph facilities costs, an amount of
$7,007 is applied to Estimated Cost and $420 is applied to Potential
Award Fee. These amounts are further allocated by contract year and
option years as follows:

Russia IT Services

Paragraph (a)
Estimated Potential
Cost Award Fee

3/31/04 - 6/30/04 $ 15,462 $ 928
7/1/04 - 12/31/04 $122,285 $7,337
1/1/05 - 6/30/05 $114,963 $6,898
7/1/05 - 12/31/05 $114,962 $6,897
1/1/06 - 6/30/06 $118,141 $7,089

7/1/06 - 12/31/06 $118,141 $7,088
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Paragraph (b)

Estimated Potential

Cost Award Fee
1/1/07 - 6/30/07 $153,238 $ 9,194
7/1/07 - 12/31/07 $153,237 $ 9,194
1/1/08 - 6/30/08 $261,530 $15,692
7/1/08 - 12/31/08 $261,529 $15,692

Intergraph Facilities Costs

Paragraph (a)

Estimated Potential
Cost Award Fee
1/1/04 - 6/30/04 $7,007 $420

Because the period of January 1, 2004 through March 30, 2004 has a
separate potential award fee pool of $275,495, the estimated cost and
potential award fee associated with the Intergraph facilities proposal
are allocated as follows:

Estimated Potential
Cost ‘Award Fee
1/1/04 — 3/30/04 $4,946 $296
3/31/04 - 6/30/04 $2,061 $124

This will result in a revised Potential Award Fee pool for the period of
1/1/04 through 3/30/04 of $275,791.

B. Under Section B, Clause B.6, Contract Funding, an amount of
$3,041,980 is reallocated from Estimated Cost to Provisional Award
Fee in order to provisionally fund 60% of the Potential Award Fee for
the period 1/1/04 through 6/30/04 and 60% of the Potential Award Fee
for the period 7/1/04 through 12/31/04. This is required in order to
allow for the provisional billing of award fee during the next
performance evaluation period. Contractor billing of provisional award
fee for any period shall not exceed 60% of the Potential Award Fee
pool available for that period. Balance of fee shall be paid upon
allocation of Earned Award Fee as determined by the UNITeS Fee
Determination Official. This action will result in a revised coverage
date of July 12, 2004.

c. [
(o) (D

\ g
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subcontracting plan supplements will also be incorporated as part of
this attachment. It is noted that the cumulative contract value
associated with this plan supplement, and future plan supplements, will
include contract value increases that fell below the threshold requiring
submission of a small business subcontracting plan supplement.
Therefore, the cumulative value page of each supplement will also
reflect definitization of these proposals.

D. On the Standard Form 26, Award/Contract, Block 15G, the total
contract value is increased by $647,618 (from $480,770,145 to
$481,417,763) in recognition of the actions taken in (A) and (B) above.

E. The modification(s) made above are reflected in total on the change
page(s) enclosed herewith. In order to reflect the change(s) made, the
page(s) listed below are hereby deleted from, or added to,
NNMO04AA02C. Either bolded text or a vertical change bar included in
the right margin indicates the specific area(s) of change.

Page(s) Deleted Page(s) Added
B-2 B-2
B-3 B-3
B-7 B-7

F. In recognition of the modification(s) agreed to herein as complete
equitable adjustments for the Contractor’s “proposal(s) for adjustment”
listed below, the Contractor hereby releases the Government from any
and all liability under this contract for further equitable adjustment(s)
attributable to such facts or circumstances giving rise the “proposal(s)
for adjustment.”

Contract Contractor
Change ldentification Proposal Number
NASA/MSFC Technical SAIC proposal SAIC-P-002
Direction letter dated dated April 14, 2004 and
March 15, 2004 submitted via SAIC letter
SAIC-04-013 dated
April 14, 2004

SAIC proposal SAIC-P-002

(Rev. A) dated April 19, 2004 and
submitted via SAIC letter
SAIC-04-019 dated

April 19, 2004
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SAIC proposal SAIC-P-002

(Rev. B) dated May 10, 2004 and
submitted via SAIC letter
SAIC-04-022 dated

May 10, 2004

SAIC proposal SAIC-P-002
(Rev. B1) dated May 11, 2004
submitted via SAIC letter
SAIC-04-023 dated

May 11, 2004

SAIC proposal SAIC-P-002
(Rev. B2) dated May 11, 2004
submitted via SAIC letter
SAIC-04-024 dated

May 11, 2004

N/A SAIC proposal SAIC-P-003
dated April 19, 2004 and
submitted via SAIC letter
SAIC-04-018 dated
April 19, 2004

G. All other terms and conditions of NNM04AA02C remain unchanged.



B.2
(a)

ESTIMATED COST AND AWARD FEE

The estimated cost and contract fees are as

follows:
Shared .

Contract Period Estimated Savings Earned Award Potential Award
Year Covered Cost Fee Fee Fee
Base 1/1/04-
Year 1 6/30/04 $ 46,789,434 § 2,807,485
Base 7/1/04 -
Year 1 12/31/04 $ 84,478,961 $ 5,068,619
Bage 1/1/05-
Year 2 6/30/05 $ 81,160,269 $ 4,869,617
Base 7/1/05 -
Year 2 12/31/05 $ 81,160,268 $ 4,869,616
Base 1/1/06-
Year 3 6/30/06 $ 80,289,384 $ 4,817,364
Base 7/1/06 -
Year 3 12/31/06 | & 80,289,383 $ 4,817,363
Option 1/1/07-
Year 1 6/30/07
Option 7/1/07 -
Year 1 12/31/07
Option 1/1/08-
Year 2 6/30/08
Option 7/1/08 -
Year 2 12/31/08

TOTAL $454,167,699 $27,250,064

(b) The estimated cost and award fees applicable to the
base period and each option period are as follows:

CLIN

Oty. Unit

Estimated

Cost

Award

Fee

BASIC PERIOD (January 1, 2004 thru December 31,

001

002

1

ID/R

$0

B-2

$454,167,699

2006)

$27,250,064

Estimated Maximum
Amount Amount

(Mod. 8)

$1,500,000




Estimated Award
CLIN Oty. Unit Cost Fee
OPTION PERIOD 1 (January 1, 2007 thru December 31, 2007)

003 1 . Job $160,459,891 $9,627,594
Estimated Maximum
Amount Amount
004 1 ID/R S0 $500, 000
Estimated Award
CLIN Oty. Unit Cost Fee
OPTION PERIOD 2 (January 1, 2008 thru December 31, 2008)
005 1 Job $163,847,118 $9,830,828
Estimated Maximum
Amount Amount
006 1 ID/R $0 $500,000

(End of clause)
B.3 AWARD FEE FOR SERVICE CONTRACTS

(a) The contractor can earn award fee from a minimum of
zero dollars to the maximum stated in Clause B.2,”ESTIMATED
COST AND AWARD FEE" in this contract.

(b) Beginning 6 months after the effective date of this
contract, the Government shall evaluate the Contractor's
performance every 6 months to determine the amount of award
fee earned by the contractor during the period. The
Contractor may submit a self-evaluation of performance for
each evaluation period under consideration. These self-
evaluations will be considered by the Government in its
evaluation. The Government's Fee Determination Official
(FDO) will determine the award fee amounts based on the
Contractor's performance in accordance with ATTACHMENT J-5,
UNITeS CPAF EVALUATION PLAN. The plan may be revised
unilaterally by the Government prior to the beginning of any
rating period to redirect emphasis. Performance evaluation
for PWS sections 3.0 and 5.0 will be evaluated against the
standards delineated in ATTACHMENT J-4, PERFORMANCE
MEASUREMENT STANDARDS. Any changes to this ATTACHMENT will
be made by bilateral contract modification.

(c) The Government will advise the Contractor in
writing of the evaluation results. The NASA/MSFC Financial
Management Office, RS23 will make payment based on issuance
of a unilateral modification by the Contracting Officer.

(d) The amount of award fee which can be awarded in
each evaluation period is limited to the amounts set forth

B-3 (Mod. 8)



(H

P
(End of clause)

B.5 PREMIUM FOR SCHEDULED OVERTIME (MSFC--52.222-90 FEB
2001)

Pursuant to the clause entitled "Payment for Overtime
Premiums, " the amount of overtime premium authorized shall
not exceed the amount specified below for the indicated
period.

Period Amount
A

P \,\\

Lo)

T

-

AY

/

VLLIvA WUl C LUy

B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990)

(a) For purposes of payment of cost, exclusive of fee,
in accordance with the Limitation of Funds clause, the total
amount allotted by the Government to this contract is
$51,940,533. This allotment is for performance in all areas
and covers the following estimated period of performance:

contract award through July 12, 2004.

(b) An additional amount of $4,725,662 is obligated
under this contract for payment of fees.

(c) Recapitulation of funding is as follows:

Previous This Action Tota

Estimated Cost $54,982,513 ($3,041,980) $51,940,533
Shared Savings Fee $0 s0 $0
Provisional Award

Fee (Funded at $1,683,682 $3,041,980 $4,725,662
60%)

Award Fee Earned S0 . _So0 S0
Total Sum Allotted §56,666,195 SO $56,666,195

(End of clause)

B-7 (Mod. 8)




	
	
	
	
	
	
	
	
	


